

Project Sponsor: Metropolitan Transportation Office

Project Manager: Dylan Smith

Description: The project will consist of the development of a pilot analytics dashboard and fully integrated data warehouse for the Metropolitan Transportation Office. The goal is to consolidate commuter data consisting of city buses, e-scooters, car-sharing, and a bike-share network. This will allow the Metropolitan Transportation Office's analysts to better compare usage patterns or measure carbon reduction impacts.

Project Goals and Objectives:

- Support the city's "Smart Mobility" data initiative with integrated analytics
 - Create interactive public dashboard to allow for easier data analysis
 - Make appropriate policy recommendations for city council
- Improve data accessibility for planning and sustainability reporting
 - Outline data metrics to be standardized across departments
 - Consolidate bus, e-scooter, car-sharing, and bike-sharing data into one environment
- Deliver comprehensive project management plan to secure funding approval past pilot stage
 - Recommend technology, vendor, and staffing requirements for full implementation
 - Create baseline data warehouse that can handle expansion past the three pilot city zones

Milestones:

- Month 1: Project charter approval and data source inventory
- Month 2: Requirements gathering and KPI definition
- Month 3: Architecture and integration plan
- Month 4: Data warehouse implementation
- Month 5: Public dashboard creation and linking to data warehouse
- Month 6: Final project management plan for further implementation and potential policy recommendations for city council

Scope:

- Identification and documentation of all existing mobility data
- Development of data integration plan
- Development of meaningful KPIs for ridership, carbon emission, and congestion metrics
- Create initial data warehouse to consolidate existing mobility data sources
- Create initial prototype dashboard for internal and public users to access data warehouse
- Cost estimation, vendor assessment, and risk assessment for a full implementation

Not in Scope:

- Full-scale implementation beyond the designated three pilot zones
- Changes to existing transportation policies or operations
- Development of a mobile app or other end-user interface beyond the public dashboard
- Long-term maintenance of the data warehouse or other post-pilot operations

Known Constraints:

- \$250,000 budget for the pilot phase
- Pilot phase must be completed within 6 months
- Project data will be anonymized to comply with privacy laws
- Limited internal analytics staff available, vendor support will likely be required
- Project limited to the three specified city zones

Known Risks:

- Incompatibility with existing mobility data sources
- Stakeholder misalignment on KPI expectations
- Budgetary or schedule risks if data integration complexity exceeds what is expected
- Changes to city policy priorities or funding availability
- Potential regulation changes in regards to data privacy

Project Stakeholders:

- Metropolitan Transportation Office
- City Bus Transit Office
- E-Scooter vendors
- Car-sharing vendors
- City bike-share office
- City Council
- Mayor's Office
- Metropolitan Transportation Office Data and Analytics Team