

Project Risk Register

1. Data Source Incompatibility
 - a. Mobility data from buses, e-scooters, car-sharing, and bike-sharing providers may not be in compatible formats.
 - b. Medium probability
 - c. High impact
 - d. Mitigate risk by identifying formatting issues before data warehouse development begins.
2. Vendor Data Access Delays
 - a. Private mobility vendors may have delays in providing the necessary data resulting in project delays.
 - b. Medium probability
 - c. Medium impact
 - d. Mitigate risk by requesting the necessary data from the vendors early to allow for extra time to compensate for any potential delays.
3. Privacy and Data Protection Issues
 - a. Failure to comply with data privacy laws could result in legal issues.
 - b. Low probability
 - c. High impact
 - d. Avoid risk by ensuring that the architecture is compliant with data privacy laws.
4. Exceeding Budget
 - a. Project expenses could exceed the allotted \$250,000.
 - b. Low probability
 - c. High impact
 - d. Mitigate risk by implementing strict budget tracking throughout all phases of the project.
5. Stakeholder Misalignment on KPIs
 - a. Different stakeholders may disagree on priorities for KPIs resulting in delays in approval.
 - b. Medium probability
 - c. High impact
 - d. Accept risk knowing that KPI workshops will be in place for all key stakeholders to collaborate on KPIs.