

MetroMobility Data Analytics Project

1.0 Project Management and Governance

- 1.1 Project initiation
- 1.2 Project charter review and approval
- 1.3 Stakeholder identification and analysis
- 1.4 Project management plan development
- 1.5 Schedule and milestone management
- 1.6 Budget tracking and cost control
- 1.7 Risk identification and management planning
- 1.8 Status reporting and stakeholder communication
- 1.9 Project closeout

2.0 Requirements Gathering and Data Inventory

- 2.1 Identify existing mobility data sources
 - 2.1.1 City bus data inventory
 - 2.1.2 E-scooter data inventory
 - 2.1.3 Car-sharing data inventory
 - 2.1.4 Bike-sharing data inventory
- 2.2 Assess data availability and quality
- 2.3 Define data privacy requirements
- 2.4 Define business and analytics requirements
- 2.5 Validate requirements with stakeholders

3.0 KPI and Metrics Definition

- 3.1 Identify performance metrics
 - 3.1.1 Ridership metrics
 - 3.1.2 Carbon emissions metrics
 - 3.1.3 Coverage and accessibility metrics
- 3.2 Define KPI calculation methodologies
- 3.3 Standardize KPIs across agencies
- 3.4 Validate KPIs with stakeholders
- 3.5 Finalize approved KPI list

4.0 Architecture and Integration Planning

- 4.1 Define overall system architecture
- 4.2 Select data warehouse approach
- 4.3 Define data integration processes
- 4.4 Define data security measures
- 4.5 Evaluate technology platforms and tools

- 4.6 Develop system architecture documentations
- 5.0 Data Warehouse Development
 - 5.1 Set up pilot data warehouse environment
 - 5.2 Develop data tables and models
 - 5.3 Build ETL pipelines for data sources
 - 5.3.1 City bus data integration
 - 5.3.2 E-scooter data integration
 - 5.3.3 Car-sharing data integration
 - 5.3.4 Bike-sharing data integration
 - 5.4 Implement data privacy controls
 - 5.5 Validate and test integrated data environment
 - 5.6 Resolve data quality issues
- 6.0 Dashboard Design and Development
 - 6.1 Define dashboard requirements
 - 6.2 Design dashboard user interface
 - 6.3 Develop internal analytics dashboard
 - 6.4 Develop public-facing dashboard
 - 6.5 Connect dashboards to data warehouse
 - 6.6 Conduct dashboard testing and validation
 - 6.7 Review dashboards with stakeholders
 - 6.8 Refine dashboards based on feedback
- 7.0 Vendor and Resource Planning
 - 7.1 Identify products and services that require vendors
 - 7.2 Identify required vendor capabilities
 - 7.3 Evaluate potential vendors
 - 7.4 Develop vendor cost estimates
 - 7.5 Select appropriate vendors
 - 7.6 Develop resource plan for full implementation
- 8.0 Policy Recommendations and Final Reporting
 - 8.1 Analyze pilot results and insights
 - 8.2 Develop mobility and sustainability findings
 - 8.3 Draft policy recommendations for City Council
 - 8.4 Prepare final project documentation
 - 8.5 Present findings to leadership and stakeholders